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F.1 PERIOD OF PERFORMANCE 

The period of performance for the work specified in Section C of this contract shall 
commence on the date of award, and continue through a five-year period with 
options for renewal of up to five years based upon the discretion of the contracting 
officer. 

 
F.2 PRINCIPAL PLACE OF PERFORMANCE 

The principal place of performance of this contract shall be the Hanford Site, near 
Richland, Washington and other facilities as directed by the Contracting Officer. 

 
F.3 DELIVERIES 

All products, reports, or services under this contract shall be delivered to the 
Contracting Officer, or any other duly authorized Government representative as 
designated in writing by the Contracting Officer.  The Contractor shall prepare and 
submit the plans and reports listed in Clause F.5, Management Products and 
Controls, below. 

 
F.4 FAR 52.242-15 STOP-WORK ORDER (AUG 1989) - ALT 1 (APR 1984)  

(a) The Contracting Officer may, at any time, by written order to the Contractor, 
require the Contractor to stop all, or any part, of the work called for by this 
contract for a period of 90 days after the order is delivered to the Contractor, 
and for any further period to which the parties may agree. The order shall be 
specifically identified as a stop-work order issued under this clause. Upon 
receipt of the order, the Contractor shall immediately comply with its terms and 
take all reasonable steps to minimize the incurrence of costs allocable to the 
work covered by the order during the period of work stoppage. Within a period 
of 90 days after a stop-work is delivered to the Contractor, or within any 
extension of that period to which the parties shall have agreed, the Contracting 
Officer shall either-  

1. Cancel the stop-work order; or  

2. Terminate the work covered by the order as provided in the Termination 
clause of this contract.  

(b) If a stop-work order issued under this clause is canceled or the period of the 
order or any extension thereof expires, the Contractor shall resume work. The 
Contracting Officer shall make an equitable adjustment in the delivery 
schedule, the estimated cost, the fee, or a combination thereof, and in any 
other terms of the contract that may be affected, and the contract shall be 
modified, in writing, accordingly, if-  
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1. The stop-work order results in an increase in the time required for, or in 
the Contractor's cost properly allocable to, the performance of any part 
of this contract; and  

2. The Contractor asserts its right to the adjustment within 30 days after 
the end of the period of work stoppage; provided, that, if the Contracting 
Officer decides the facts justify the action, the Contracting Officer may 
receive and act upon the claim submitted at any time before final 
payment under this contract. 

(c) If a stop-work order is not canceled and the work covered by the order is 
terminated for the convenience of the Government, the Contracting Officer 
shall allow reasonable costs resulting from the stop-work order in arriving at 
the termination settlement.  

(d) If a stop-work order is not canceled and the work covered by the order is 
terminated for default, the Contracting Officer shall allow, by equitable 
adjustment or otherwise, reasonable costs resulting from the stop-work order.  

F.5 MANAGEMENT PRODUCTS AND CONTROL 

(a) The Contractor shall provide a reporting system capable of management 
information in the form of electronic databases and will report program 
performance and earned value on the technical work, schedule, funds and 
cost profile. 

 
(b) The Contractor’s databases and reporting shall be available to the U.S. 

Department of Energy Office of River Protection (DOE-ORP) no later than 10 
working days after the close of the reporting period, to be established at time 
of award. 

 
(c) The Contractor shall provide the information necessary to support DOE-ORP 

and other site contractors in the preparation of reports required by regulatory 
agreements, such as, the Hanford Federal Facility Agreement and Consent 
Order (also known as the Tri-Party Agreement (TPA)) and legislative 
mandates or DOE Headquarters required specific data (e.g., Integrated 
Planning and Budgeting System (IPABS)), which must be supported by the 
reporting system. 

 
(d) Minimum reporting requirements and the frequency of submission are 

provided in Table F-1.  Table F-1 is not intended to be complete and is subject 
to change at the discretion of the Contracting Officer as provided to the 
Contractor in writing.  In addition, Table F-1 does not include reports that may 
be required by other terms of this Contract or by DOE directives that are 
applicable to this Contract.  The Contracting Officer will determine content, 
format and distribution of all reporting requirements listed in Table F-1. 
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(e) Project Management Plan: The Contractor shall prepare a Project 
Management Plan (PMP) describing the approach for managing and 
controlling the project.  The PMP shall be submitted for DOE approval (Table 
F-1), and shall include two distinct sections: the description of the Project 
Control System and the Project Baseline.  Content and information 
requirements for the Project Control System and the Project Baseline are 
described below.  As part of the PMP, the Contractor shall provide a 
description of the Project Control System.  Upon approval of the PMP by the 
Contracting Officer, the Contractor shall fully implement the Project Control 
System.  The description of the Project Control System shall articulate the 
management processes and controls utilized to manage and control work, 
complete Contract requirements, and meet the requirements of ANSI EIA-748, 
Earned Value Management Systems.  

 
(f)  Provide quarterly assessment report summarizing the total ASPC status and 

progress for the quarter, including an evaluation of the FY and Contract term 
EAC.  This report is due 30 calendar days after completion of each quarter, 
commencing December 2001. 

 
(g) Summary performance status reports are to be submitted.  In addition, the 

Contractor shall make available to ORP performance data at all WBS levels.   
 

 
Table F-1 

Minimum Reporting Requirements and Frequency 
   

Report Name Frequency 
Project Management Plan O 
Work Breakdown Structure (WBS) A 
WBS Description A 
Monthly Performance Overview and Funds Status Report by 
WBS M 

Property Acquisition and Dispositions – if applicable A 
Physical Inventory Report Y 
Project Status Assessment Q 
   
FREQUENCY CODES: 
A – As Required Q – Quarterly 
C – Change to Contractual 
Agreement S – Semi-Annually 

F – Final (end of effort) 
Y – Yearly or Upon Renewal of 
Contractual 

M – Monthly O – One After Award (within 90 days) 
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F.6 TRANSITION PLAN 

The Contractor will submit a Transition Plan detailing all actions needed to 
accomplish a smooth transition of responsibility for the work under this contract 
from the predecessor contractors.  The transition period shall be 90-days, the first 
day of which will be the date of contract award.  The Plan will include a schedule for 
transition period activities.  The Transition Plan shall be furnished to DOE eleven 
days after award, and its implementation will be subject to DOE approval. 


